
Progress Report: 9/93

Submitted to:

Submitted by:

Pursuant to: RCRA1-88-1088

Facility Site: Cranston, RI

L0 SUMMARY

This is the thirty-ninth monthly progress report. Five significant events occurred this month.

♦As agreed, the reporting period will be monthly through the fourth Friday of the month.
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Hydrological Investigation. Stage height measurements of the river continued. Processing 
river stage data from the automatic recorders (transducers) continued.

Phase II Investigation. Activities for the Phase II investigation continued. Analysis of samples 
continued; validation of the Phase II (Round 1) data began.

Project Management. Review of the USEPA’s draft comments on the Phase II Pawtuxet River 
Proposal continued. On 9/3/93, a teleconference call was held among personnel from the USEPA, 
CIBA-GEIGY, HydroQual, and Woodward-Clyde Consultants to discuss and clarify these draft 
comments. On 9/10/93, the USEPA disapproved the Phase II Pawtuxet River Proposal: revision of 
the document began.

Stabilization Investigation. Design of the full-scale stabilization pretreatment system and 
stabilization activities continued. On 8/30/93, comments on the Design Concepts Proposal 
(submitted 5/93) were received from the USEPA, thereby establishing the target date (11/30/93) 
for submitting the Draft Stabilization Design Documents. On 9/2/93, a meeting was held at 
Woodward-Clyde’s Wayne (NJ) office with personnel from CIBA-GEIGY, On-Board (a 
Woodward-Clyde subcontractor), and Woodward-Clyde Consultants (WCC) to review operating 
concepts proposed for the stabilization activities. On 9/16/93, a design meeting was held at the 
Wayne office with personnel from CIBA-GEIGY, On-Board, and WCC to review changes to 
the P&IDs (process and instrumentation diagrams) for the systems proposed for stabilization. 
Development of the Draft Stabilization Design Documents, and other planning for stabilization, 
continued.

Water Level Monitoring. Monthly groundwater level monitoring continued. Processing 
groundwater level data from the automatic recorders (transducers) continued.
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2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

2.2

5.0 DATA OBTAINED

6.0 PROBLEM AREAS

No new problem areas were discovered and resolved during the reporting period.

No new problem areas remained unresolved during this reporting period.

One potential problem area was identified during this reporting period.
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Other Activities Completed

The other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARDY TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 24 September 1993.

Groundwater level data have been obtained but have not yet been peer reviewed. Continuous ground­
water level data from the automatic recorders (transducers) were downloaded but have not yet been 
processed. Stage height measurements of the river were obtained but have not yet been reviewed. The 
analytical results for selected sample delivery groups (Phase n, Round 1 data) were received from the 
laboratories; these results will be reported after the data have been validated and the data base has been 
loaded.

The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved) 
problem areas are reported here.

4.0 OTHER TASKS UNDERWAY (and on schedule)

The tasks that were underway (and on schedule as of 24 September 1993) were described in 
Section 1.0.

6.2 New Problem Areas

6.3 Potential Problem Areas

2.1 Sampling Activities Completed

No sampling activities were conducted during this reporting period.

6.1 Resolved Problem Areas
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8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS
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The plans going forward into October and November include:
• revising and submitting the Phase II Pawtuxet River Proposal.
• developing and submitting the Draft Stabilization Design Documents, and
• additional planning for future investigations.

_______Comments/Considerations

Date for submitting the DSDD is 11/30/93

Potential Problem. Preservation requirements (maintaining samples at 4°C) were not met during 
groundwater sampling. Groundwater samples (Phase n, Round 1) from selected monitoring wells 
were collected in August 1993; during sampling, temperatures routinely exceeded 90°F. Although 
the samples were packed in ice, the 4°C temperature required was not maintained — the samples 
were warm when they arrived at the laboratory.

Resolution. The analytical results for these samples will be evaluated to determine if these data 
have been affected. After the data have been loaded into the data base, the data from existing wells 
sampled during this round will be compared with the data from the same (existing) wells from 
previous sampling rounds. The results of this evaluation will be discussed in a subsequent 
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Target
Date Task# 

ongoing — 

TBD - 

ongoing 9 

ongoing 10 

ongoing 11 

ongoing 12 

ongoing 13

7.0 SCHEDULE OF TASKS (next two months)

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(October and November 1993), along with other comments or considerations.

6.4 Outstanding Problem Areas

No problem areas remained unresolved during this reporting period.

Task

Stabilization 

Phase II Investigation 

Project Management 

Data Management 

Project Administration

Quality Assurance 

Health & Safety Assurance




